COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2021

ESTI MATE SUMVARY 08:53: 49
CONTI D: C20898 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20898- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIME ALLOW 80 WORK DAYS
REG ON 1 WALL REPAI R VARI QUS LOCATI ONS PERCENT TI ME: 67.50 ORI G TI ME ALLOW 80 WORK DAYS

PRQIECT NO NHPPR100- 252
REG ON 1 WALL REPAI R VARI QUS LOCATI ONS

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON DENVER
ARAPAHCE
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 12/ 2021 DATE TI ME STARTED 07/19/2021
P.O. BOX 659 DATE LET 05/ 13/ 2021 DATE WORK BEGAN 07/ 19/ 2021
DATE AWARDED 06/ 04/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 16/2021 DATE ACCEPTED
SPRI NGFI ELD OR 97477  (541)746- 2426 DATE NOTI CE TO PROCEED 07/19/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 860, 616. 53 PARTI CI PATI NG $ 3,401. 00 $ 0.00
AWARD PRQIECT AM: $ 825, 874. 03 NON- PARTI Cl PATI NG 446, 089. 00 183, 776. 10
PERCENT COVPLETE: 52.23% TOTAL EARNI NGS 449, 490. 00 183,776. 10
FUNDS AVAI LABLE: $ 411,126.53 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 449, 490. 00 183, 776. 10
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11, 254. 73 -4,622.29

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 438, 235. 27 179, 153. 81

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 438, 235. 27 179, 153. 81

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE $ 7177§,717'5:;.78?L 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 208-00035

0010

208- 00046

0015

208- 00053

0020

208- 00056

0025

208- 00075

0030

208- 00103

0035

208- 00106

0040

208- 00107

0045

212-00032

0050

212-00708

0055 213-00002

C20898

NHPPR100- 252

20898- BI D

| TEM
DESCRI PTI ON

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

*Storm Drain |nlet

Protection (Type |) (84 Inch)

*Storm Drain Inlet

Protection (Type 111)

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

* Soi

Condi ti oni ng

*Seedi ng (Native) Broadcast

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
230. 000
LF
19. 00000
2.000
EACH
4, 608. 00000
4. 000
EACH
282. 50000
1. 000
EACH
413. 00000
4. 000
EACH
1, 800. 00000
10. 000
HOUR
50. 00000
30. 000
HOUR
155. 00000
10. 000
HOUR
65. 00000
0. 420
ACRE
4,424. 00000
0. 420
ACRE
3, 362. 00000
0. 420
ACRE

8, 048. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

196. 000
34. 000
230. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 12/ 2021

646.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 53: 49

AMOUNT

4,370

4,608

1, 130.

413.

65.

00

00

00

00

.00

.00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 213-00061

0065

216- 00201

0070

217-00020

0075

240- 00000

0080

240- 00010

0085

607-11525

0090

626- 00000

0095

626- 01114

0100

630- 00000

0105

630- 00007

0110 630-00012

C20898
20898-BI D
NHPPR100- 252

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mul ch Tacki fier 200. 000
LB
3. 90000
*Soi|l Retention Blanket (Straw Coconut) (Biodegradable 2, 000. 000
Cl ass
Sy
1. 35000
Her bi ci de Treat nent 10. 000
HOUR
100. 00000
W ldlife Biol ogist 40. 000
HOUR
75. 00000
Renoval of Nests 40. 000
HOUR
70. 00000
Fence (Pl astic) 453. 000
LF
13. 00000
*Mobi | i zation 1. 000
LS
82, 500. 00000
*Public Informati on Managenment (Tier V) 140. 000
DAY
68. 00000
*Fl aggi ng 100. 000
HOUR
30. 00000
*Traffic Control Inspection 60. 000
DAY
100. 00000
*Traffic Control Managenent 80. 000
DAY

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 000
0. 000
39. 000

0.500
0. 000
0. 500

300. 000
153. 000
453. 000

0.541
0. 360
0.901

68. 000
30. 000
98. 000

0. 000
39. 000
39. 000

5. 000
3. 000
8. 000

21.000
14. 000
35. 000
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1,989

29, 700

2,040

1,170

300

8, 400

.00

.00

.00

.00

.00

00

00

00

00

00

08:53: 49

AMOUNT

2,925

35

5, 889

74,332

6, 664

1,170

800

21, 000

.00

.00

.00

00

00

00

50

00

00

00

00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20898- Bl D ESTI MATE RUN 10/ 12/ 2021
PRQIECT NHPPR100- 252 ESTI MATE NO 0003 08:53: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0120 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 5. 000 250. 00
50. 00000 5. 000 250. 00
0125 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 5. 000
EACH 5.500 275.00
50. 00000 10. 500 525. 00
0130 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 2.000
EACH 0. 000 0. 00
60. 00000 2.000 120. 00
0135 630-80356  *Advance \Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
20, 500. 00000 0.500 10, 250. 00
0140 630-80360  *Drum Channel i zi ng Device 80. 000 13. 500
EACH 0. 000 0. 00
50. 00000 13.500 675. 00
0145 630-80380 *Traffic Cone 150. 000 10. 000
EACH -2.500 -12.50
5. 00000 7.500 37.50
0150 630-85041 *Mbbi | e Attenuator 25. 000 10. 000
DAY 5. 000 2,000. 00
400. 00000 15. 000 6, 000. 00
0155 700-70010 F/A Mnor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70111 Project First Program 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQIECT NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0165 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 266,418.28 % 46, 757.50 $ 141, 259. 00
CAT NOO300 |-25/1-225 | NTERCHANGE B025A199997LRA
0170 601-06150 Concrete (Patching) 3. 000 0. 000
SF 0. 000 0.00
986. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 2,958.00% 0.00$% 0. 00
CAT NO0305 1-25/1-70 | NTERCHANGE R025A213771RRA
0175 202-00505 Renoval of Portions of Present Structure 9. 000 0. 000
SF 0. 000 0. 00
210. 00000 0. 000 0.00
0180 202-04010 *Cl ean Inlet 1. 000 0. 000
EACH 0. 000 0.00
1, 221. 00000 0. 000 0. 00
0185 504- 04420 Precast Panel Facing 9. 000 0. 000
SF 0. 000 0. 00
598. 00000 0. 000 0.00
0190 601-06150 Concrete (Patching) 19. 000 0. 000
SF 0. 000 0.00
986. 00000 0. 000 0. 00
0195 601-40400 Structural Concrete Stain 1. 000 0. 000
5% 0. 000 0. 00
207. 70000 0. 000 0.00
CAT 0305 CURRENT AMT $ 27,434.70 % 0.00% 0. 00
CAT NOO0310 1-25/1-70 | NTERCHANGE R0O70A274087LRA
0200 202- 00505 Renoval of Portions of Present Structure 68. 000 0. 000
SF 0. 000 0.00
210. 00000 0. 000 0. 00
0205 504-04420 Precast Panel Facing 68. 000 0. 000
SF 0. 000 0. 00
598. 00000 0. 000 0.00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQJECT: NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 1-25/1-70 | NTERCHANGE RO70A274087LRA

0210 601-40400 Structural Concrete Stain 8. 000 0. 000
Sy 0. 000 0.00
207. 70000 0. 000 0.00
CAT 0310 CURRENT AMT $ 56, 605. 60 $ 0.00% 0. 00

CAT NO0315 1-25/1-70 | NTERCHANGE R025A213983RRA

0215 202- 00505 Renoval of Portions of Present Structure 37. 000 0. 000
SF 0. 000 0.00
210. 00000 0. 000 0. 00
0220 202-04010 *Clean | nlet 2. 000 0. 000
EACH 0. 000 0. 00
1,221. 00000 0. 000 0.00
0225 504-04420 Precast Panel Facing 37.000 0. 000
SF 0. 000 0.00
598. 00000 0. 000 0. 00
0230 601-06150 Concrete (Patching) 11. 000 0. 000
SF 0. 000 0. 00
986. 00000 0. 000 0.00
0235 601-40400 Structural Concrete Stain 5. 000 0. 000
5% 0. 000 0.00
207.70000 0. 000 0. 00
CAT 0315 CURRENT AMI $ 44,222.50% 0.00$% 0. 00

CAT NO0320 US 285/ S. WOLFF AVENUE B285D237084RRA

0240 202-04050 Cl ean Expansi on Joi nt 40. 000 0. 000
LF 40. 000 960. 00
24.00000 40. 000 960. 00
0245 518-03100 Rapid Cure Silicone Joint Seal 90. 000 0. 000
LF 90. 000 3,375.00
37.50000 90. 000 3, 375. 00
0250 601-06150 Concrete (Patching) 6. 000 0. 000
SF 5. 000 4, 930. 00
986. 00000 5. 000 4,930. 00
0255 601-40400 Structural Concrete Stain 10. 000 0. 000
SY 0. 000 0. 00

207. 70000 0. 000 0.00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQJECT: NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0320 US 285/ S. WOLFF AVENUE B285D237084RRA

0260 602-00000 Rei nforcing Steel 543. 000 0. 000
LB 469. 000 2,391. 90
5. 10000 469. 000 2,391. 90
0265 602-00210 Wel ded Wre Fabric 8. 000 0. 000
sy 8. 000 410. 40
51. 30000 8. 000 410. 40
0270 605-17000 Vertical Drainage Wck 15. 000 0. 000
LF 15. 000 345. 00
23. 00000 15. 000 345. 00
0275 641-10000 Shotcrete 8. 000 0. 000
sy 8. 000 14, 800. 00
1, 850. 00000 8. 000 14, 800. 00

CAT 0320 CURRENT AMT  $ 30,652.70$ 27,212.30% 27,212.30
CAT NO0325 US 285/ S. WOLFF AVENUE R285D237077LRA

0280 202-04050 Cl ean Expansi on Joi nt 40. 000 0. 000
LF 40. 000 960. 00
24.00000 40. 000 960. 00
0285 518-03100 Rapid Cure Silicone Joint Seal 40. 000 0. 000
LF 40. 000 1, 500. 00
37.50000 40. 000 1, 500. 00
0290 601-40400 Structural Concrete Stain 7.000 0. 000
Sy 0. 000 0. 00
207. 70000 0. 000 0. 00
0295 602- 00000 Rei nforcing Steel 376. 000 0. 000
LB 352. 000 1, 795. 20
5. 10000 352. 000 1, 795. 20
0300 602-00210 Welded Wre Fabric 5. 000 0. 000
5% 4.000 205. 20
51. 30000 4.000 205. 20
0305 605-17000 Vertical Drainage Wck 27.000 0. 000
LF 9. 000 207. 00

23. 00000 9. 000 207. 00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQJECT: NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0325 US 285/ S. WOLFF AVENUE R285D237077LRA

0310 641-10000 Shotcrete 5. 000 0. 000
SY 4.000 7, 400. 00
1, 850. 00000 4.000 7, 400. 00

CAT 0325 CURRENT AMI  $ 15,959.00 $ 12,067.40% 12, 067. 40
CAT NO0335 US 83/1-225 | NTERCHANGE B083A070432RRA

0315 202-04010 *Cl ean Inlet 2.000 0. 000
EACH 0. 000 0. 00
1, 221. 00000 0. 000 0.00
0320 518-03100 Rapi d Cure Silicone Joint Seal 88. 000 0. 000
LF 0. 000 0.00
37.50000 0. 000 0. 00
0325 601-40400 Structural Concrete Stain 33. 000 0. 000
SY 0. 000 0. 00
207. 70000 0. 000 0.00
0330 602- 00000 Rei nforcing Steel 1, 928. 000 0. 000
LB 0. 000 0.00
5. 10000 0. 000 0. 00
0335 602-00210 Wel ded Wre Fabric 26. 000 0. 000
SY 0. 000 0. 00
51. 30000 0. 000 0.00
0340 605-17000 Vertical Drainage Wck 68. 000 0. 000
LF 0. 000 0.00
23. 00000 0. 000 0. 00
0345 641-10000 Shotcrete 26. 000 0. 000
SY 0. 000 0. 00
1, 850. 00000 0. 000 0.00
CAT 0335 CURRENT AMT $ 73,426.70 % 0.00% 0. 00

CAT NO0340 US 6 NEAR CLEAR CREEK RO06G271709LRA

0350 202-04010 *Clean |nlet 1. 000 0. 000
EACH 1. 000 1, 221. 00
1, 221. 00000 1. 000 1, 221.00
0355 601-40400 Structural Concrete Stain 12. 000 0. 000
5\% 0. 000 0. 00

207. 70000 0. 000 0.00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQJECT: NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0340 US 6 NEAR CLEAR CREEK RO06G271709LRA

0360 602-00000 Rei nforcing Steel 735. 000 0. 000
LB 602. 000 3,070. 20
5. 10000 602. 000 3,070. 20
0365 602-00210 Wel ded Wre Fabric 10. 000 0. 000
SY 10. 000 513. 00
51. 30000 10. 000 513. 00
0370 605-17000 Vertical Drainage Wck 24.000 0. 000
LF 17. 000 391. 00
23. 00000 17. 000 391. 00
0375 641-10000 Shotcrete 10. 000 0. 000
SY 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
CAT 0340 CURRENT AMT $ 27,026.90 $ 5,195.20 % 5, 195. 20

CAT NO0345 US 285/ CONl FER ROAD B285D237083RRA

0380 601-40400 Structural Concrete Stain 4.000 0. 000
5% 0. 000 0. 00
207. 70000 0. 000 0. 00
0385 602- 00000 Rei nforcing Steel 251. 000 0. 000
LB 141. 000 719.10
5. 10000 141. 000 719. 10
0390 602-00210 Welded Wre Fabric 3. 000 0. 000
Sy 3. 000 153. 90
51. 30000 3. 000 153. 90
0395 605-17000 Vertical Drainage Wck 24.000 0. 000
LF 11. 000 253. 00
23. 00000 11. 000 253. 00
0400 641-10000 Shotcrete 3. 000 0. 000
5% 3. 000 5, 550. 00
1, 850. 00000 3. 000 5, 550. 00
CAT 0345 CURRENT AMT $ 8,366.80 % 6,676.00 % 6,676. 00

CAT NO0350 US 285/ CONl FER ROAD B285D237753LRA

0405 601-40400 Structural Concrete Stain 11. 000 0. 000
5\% 0. 000 0. 00

207. 70000 0. 000 0.00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQJECT: NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 US 285/ CONl FER ROAD B285D237753LRA

0410 602-00000 Rei nforcing Steel 668. 000 0. 000
LB 282. 000 1, 438. 20
5. 10000 282. 000 1, 438. 20
0415 602-00210 Wel ded Wre Fabric 8. 000 0. 000
SY 5. 000 256. 50
51. 30000 5. 000 256. 50
0420 605-17000 Vertical Drainage Wck 22.000 0. 000
LF 22.000 506. 00
23. 00000 22.000 506. 00
0425 641-10000 Shotcrete 8. 000 0. 000
SY 5. 000 9, 250. 00
1, 850. 00000 5. 000 9, 250. 00

CAT 0350 CURRENT AMT  $ 21,407.90 $ 11,450.70 % 11, 450. 70
CAT NO0355 US 285/ SPRI NG ROAD R285D233758RRA

0430 202-01000 *Renoval of Fence 550. 000 530. 000
LF 0. 000 0.00
10. 00000 530. 000 5, 300. 00
0435 206- 00000 *Structure Excavation 121. 000 121. 000
cY 0. 000 0.00
113. 00000 121. 000 13, 673. 00
0440 206-00100 Structure Backfill (Cass 1) 50. 000 0. 000
CcY 50. 000 14, 300. 00
286. 00000 50. 000 14, 300. 00
0445 504- 04410 Bl ock Faci ng 173. 000 169. 000
SF 0. 000 0.00
75. 00000 169. 000 12, 675. 00
0450 518-00106 Waterstop (6 Inch) 53. 000 33. 000
LF 10. 000 200. 00
20. 00000 43. 000 860. 00
0455 601- 03000 Concrete Class D 75. 000 52. 000
cY 23. 000 54, 970. 00

2, 390. 00000 75. 000 179, 250. 00



CONTI D: C20898 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20898-BI D ESTI MATE RUN 10/ 12/ 2021
PRQJECT: NHPPR100- 252 ESTI MATE NO 0003 08: 53: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0355 US 285/ SPRI NG ROAD R285D233758RRA

0460 602-00020 Rei nforcing Steel (Epoxy Coated) 5, 770. 000 3, 301. 000
LB 1, 455. 000 4,947.00
3. 40000 4,756. 000 16, 170. 40
0465 607-53161 *Fence Chain Link (Special) (60 Inch) 679. 000 0. 000
LF 0. 000 0. 00
53. 55000 0. 000 0.00

CAT 0355 CURRENT AMI $  282,736.45$ 74,417.008%  242,228.40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0. 00
3,401. 00000 1. 000 3,401. 00
CAT 0400 CURRENT AMT $ 3,401.00 % 0.00$ 3,401. 00

PRQJECT TOTAL CURRENT AMI $  860,616.53 % 183,776.10% 449, 490.00



